
Updated 1/17/2003              D-ZERO EXPERIMENT :   JANUARY SHUTDOWN CALENDAR  R. Rucinski, PPD/MD/D0 Ops 
 
 

Sun Tue Wed Thu Fri Sat
12 13  

1:00 Lhe JT test 
4:00 Surveyors, NEF, 
SEF, CF 
7-7:30 Power outage 
7:00 Refrigerator & 
VLPC warm up starts 
8:00 Move shield block 
from pit door 
8:00 Open S B pixel 
15:00 Access to South 
B layer MDT for 
repairs. 
Silicon chiller swap. 
All day - Shut down of 
Pond Water System 
All day – T&M pond 
water filter change 

14 
7:00 Close S B pixel 
11:00 Survey S B pixel 
11:00 Open N B pixel erect 
scaffolding 
16:00 Access to North B 
layer MDT for repairs 
 
All day - Pond Water System 
OFF 
 
PM – Pond Water back on 
 
 
All day – T&M pond water 
filter change 

15  
7:00 Scaffolding down, 
Close N B pixel 
11:00 Survey Finish S B 
pixel, start N B pixel 
13:00 Open EF south 
14:30 Open CF east, CF 
west, prep cathedrals 
16:00 Raise SEC cryo 
platform, pump VJ’s 
17:00 Access to Cathedrals 
17:00 Refrigerator OFF, 
purifier isolated 
 
 
All day – T&M pond water 
filter change 

16 
AM – Surveyors, start SEC, 
finish N B pixel, start NEC? 
7:00 Pump on He Purifier 
Expander tie in at HX. 
11:00 Open EF north 
14:00 Remove TLD’s on N 
& S beam pipe 
15:30 Slowly Open SEC, 
Noise testing by D0 
Electrical until 19:00. 
20:00 SEC gap locked, no 
access 
 
All day-Electricians: 
Expander 
All day – T&M pond water 
filter change 

17 
7:30 Photography in SEC 
gap until noon. 
AM - Surveyors NEC 
14:00 Slowly Open NEC, 
13:00 Access to south gap 
13:00 Photography in NEC 
gap until 15:30. 
15:00 Install scaffolding in 
NEC gap 
16:30 Access to NEC gap 
EVMF, MV4013H fix 
VLPC test stand utubes 
All day-Electricians: 
Expander tie-in.   

18 

19 20 
 
LAB HOLIDAY 
 
Detector in open 
configuration. 

21 
7:30 Photography in NEC 
gap until noon 
13:00 Scaffolding back up 
NEC gap 
13:00 Photography cable 
bridge outside & in C.H. 
All day-Welder Expander 
All day-Electricians: Expndr 
All day – VLPC test stand 
Check fixed cryo valves  
Install SEC gap TLD system 

22 
7–7:30 Power outage? 
Cool down purifier 
P& P helium system.   
Start Ghe Circulation 
All day-Electricians: 
Expander tie-in finish 
Install C hole counters? 
Install SEC horseshoe 
shield 

23 
Cool down LHe refrigerator 
Cool down VLPC cryostat 
 
Install Luminosity monitor 
purge/sample lines in SEC & 
NEC gaps 
Install SEC horseshoe shield 
Install NEC gap TLD’s. 
 

24 
Cool down LHe refrigerator 
Cool down VLPC cryostat 
Check C.H. cryo valves 
 
7:00 Slowly Close SEC, 
noise testing by D0 
Electrical until 13:00. 
 

25 
 
VLPC 
cryostat 
cold 
Solenoid 
cold 
 

26 27
Install NEC horseshoe 
shield if south tests ok  
 

28 
Install NEC horseshoe shield. 
Survey closed SEC 

29 
7:00 Slowly close NEC 
noise testing until 13:00. 
Install beam pipeTLD’s 
PM –Survey closed NEC 

30 
Close CF irons, check A-
layer PDT’s 
Close EF irons 
Extend shielding 

31 
DETECTOR CLOSED   
Survey EF’s, CF’s 
 
SEARCH & SECURE 

FEB 1 
No 
Access? 
Controlled 
Access? 

FEB 2 
NoAccess? 
C.A.? 

FEB 3 – Tev Tests 
None or Controlled 
Access? 

FEB 4 – Tev Tests 
None or Controlled Access 
Final Search and Secure 

FEB 5 
Tev Turn on 

FEB 6 FEB 7 FEB 8 
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